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No change on L-34 and L-35.

Manhole 1-BB ready for inspection.

Maphole 1-CC about 5 rows of wall brick to finish.
Manhole 1-GG brick work in bottom started.
Manhole 1-EE still looking for a relisble test.

Base for 15 inch stub and first section out of 2-AA on L-63
was encased.

Stub out and L-66 section encased at 2-BB.
Around 70% of base slab poured between 2~CC and 2-DD.
Very little real progress made oo T-3.
Rain hampered most of week's work.
T. Carrico
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